
Design Start Date: Authorized Funding Amount:

Construction Cost:
Construction End Date: Project Photo:

Project Type: PAVING

Project Limits: Holiday Hill Rd. to Midland Dr.

Project Phase: Completed

Next Activity: Project Complete

Project Scope:

Point of Contact: Matt Carr, P.E. Vicinity Map:

432-685-7287

mcarr@midlandtexas.gov

Design: In-house Project

432-685-7287

 Engineering Services 

City of Midland

Contractor: 

1404 S. Grandview

Odessa, Texas 79761

Comments: 

Utility Schedule:  
2017' 2018' 2019'
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Paving Schedule:  
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Legend - Survey Plan Design Delay Bid Construction Time

Jones Bros Dirt & Paving

Project completed on time and 

on budget.

ROAD AND UTILITY BOND PROJECT INFORMATION

Green Tree Blvd.

8/21/2017 $1,297,394.90

$946,743.00

5/11/2018

To mill and inlay a new asphalt 

layer to existing City Streets.  To 

construct new pedestrian 

elements (new sidewalk and 

ADA ramps).
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